

Project Management Professional (PMP)

Course Duration: 50 Hours



Project Management Professional (PMP)

Days	Particulars
1.	- Orientation Session
2.	- Introduction - EEF-and-OPA - Projects Drive Change
3.	- Develop-Project-Charter
4.	- Identify Stakeholders
5.	- Collect Requirements - Define Scope
6.	- Create WBS - Checklist to review WBS
7.	- Define Activities - Sequence Activities
8.	- Estimate Activities Duration - Estimate Activity Resources - Estimate Cost
9.	- Develop-Schedule
10.	- Reserve-Analysis-Control-EVM
11.	- Determine-Budget
12.	- Brainstorming
13.	- Quality Management Gurus-ALL
14.	- Quality Management Seven Basic Quality Tools - Quality Management
15.	- Resources Management
16.	- Communication Management
17.	- Procurement-Part-1
18.	- Procurement-Part-2
19.	- Risk Management-01
20.	- Risk Management-02
21.	- Stakeholders Management
22.	- Project Management Principles
23.	- Agile Practice
24.	- Monitoring and Control Processes-Control Scope - Monitoring and Control Processes-Validate Scope - Monitoring and Control Processes-Control Schedule - Monitoring and Control Processes-Control Cost
25.	- Integration - Close Project or Phase